POWER PRO, INC.

ELECTRICAL CONTRACTING
P.O. BOX 829 PH (541) 567 - 5005
14 SE CAMPBELL DR FAX (541) 567 - 3080
HERMISTON, OR 97838 OR - CCB # 146995
WA - POWERPI14NW / POWERPI982M6

CHANGE REQUEST

ROB DREIER
FREW DEVELOPMENT
HERMISTON, OR 97838

CR # 3
REF. RFI #
DATE 4/13/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

CR #

RUN 5-3" PVC CONDUITS WITH 5 -400KCMIL CU, WIRE & 1 - 3/0 CU WIRE FROM UEC TRANFORMER TO NEW 1,400A SERVICE
PROVIDE AND INSTALL 1 - 1,400A 3P 120/208V SERVICE FOR BARNS AND LIFT STATION
PERMANTLEY RECONNECT LIFT STATION TO NEW SERVICE CONDUITS AS CALLED OUT ON E11 FOR FUTURE LOADS

Change to Contractor's Fee: $55,453.65
Change to Contract Time: 14 (we reserve our right to claim for loss of productivity due to accumalation of changes,at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

***This bid is valid for 30 days, after that it is subject to change.**

Jon Patterson
President

4/13/2016
Date

Approved by Authorized Representative

Date

POWER PRO, INC.

CHANGE REQUEST

Project: OSU EOTEC SITE LIGHTING
Job No.: 1624
Date:

Change Request No. 3

Issue: 1,400A SERVICE FOR BARNS

PHASE CODE	DESCRIPTION	QTY	U/M	PRICE	EXT. PRICE	PHASE TOTAL
	LABOR	130	HR	$100.00	$13,000.00	$13,000.00
	MATERIALS	1	LS	$28,523.21	$28,523.21	$28,523.21
	VEHICLE EXPENSES	5	DAY	$50.00	$250.00	$250.00
	ELECTRICAL PERMIT	1	LS	$650.00	$650.00	$650.00
	SUB CONTRACTORS		LS		$0.00	INCLUDED IN
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
				TOTALS	$42,423.21	$42,423.21

MARK-UPS	
Overhead @ 10 %	$4,242.32
Profit @ 15 %	$6,999.83
Sub Contractor's Fee @ 5 %	$0.00
SUBTOTAL	$53,665.36
Performance Bond @ 2.0%	$1,073.31
GL Insurance @ 1.5%	$804.98
GRAND TOTAL	**$55,543.65**