POWER PRO, INC.

ELECTRICAL CONTRACTING
P.O. BOX 829 PH (541) 567 - 5005
14 SE CAMPBELL DR FAX (541) 567 - 3080
HERMISTON, OR 97838 OR - CCB # 146995
WA - POWERPI14NW / POWERPI982M6

CHANGE REQUEST

ROB DREIER
FREW DEVELOPMENT
HERMISTON, OR 97838

CR # 4
REF. RFI #
DATE 4/13/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

CR #

INSTALL POWER TO SEWER LIFT STATION WITH 3/0 CU & 1 - #4 CU WIRE
IN THIS PRICE WE WILL BE TEMPING THE SERIVCE ON THE PAD FOR THE NEW SERVICE SO WIRE IS RE-USEABLE

Change to Contractor's Fee: $13,948.02
Change to Contract Time: 3 (we reserve our right to claim for loss of productivity due to accumalation of changes,at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

***This bid is valid for 30 days, after that it is subject to change.**

Jon Patterson
President

4/13/2016
Date

Approved by Authorized Representative

Date

POWER PRO, INC.

CHANGE REQUEST

Project: EOTEC SITE LIGHTING
Job No.: 1624
Date: 4/13/2016

Change Request No. 4

Issue: INSTALL POWER TO SEWER LIFT STATION

PHASE CODE	DESCRIPTION	QTY	U/M	PRICE	EXT. PRICE	PHASE TOTAL
	LABOR	52.5	HR	$100.00	$5,250.00	$5,250.00
	MATERIALS	1	LS	$3,728.24	$3,728.24	$3,728.24
	VEHICLE EXPENSES	2	DAY	$50.00	$100.00	$100.00
	TOOLS & EQUIP EXPENSES	1	LS	$1,575.00	$1,575.00	$1,575.00
	SUB CONTRACTORS		LS		$0.00	INCLUDED IN
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
					$0.00	$0.00
				TOTALS	$10,653.24	$10,653.24

	MARK-UPS
Overhead @ 10 %	$1,065.32
Profit @ 15 %	$1,757.78
Sub Contractor's Fee @ 5 %	$0.00
SUBTOTAL	$13,476.35
Performance Bond @ 2%	$269.53
GL Insurance @ 1.5%	$202.15
GRAND TOTAL	**$13,948.02**