POWER PRO, INC.

ELECTRICAL CONTRACTING
P.O. BOX 829 PH (541) 567 - 5005
14 SE CAMPBELL DR FAX (541) 567 - 3080
HERMISTON, OR 97838 OR - CCB # 146995
WA - POWERPI14NW / POWERPI982M6

# CHANGE REQUEST

ROB DREIER
FREW DEVELOPMENT
HERMISTON, OR 97838

CR # 10
REF. RFI #
DATE 6/8/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

**CR #**

EXTEND CONDUIT RUNS IN CENtER OF FOOD COURT TO 6 NEW J-BOXES FOR TEMP POWER.
TAP WATERLINE IN TWO LOCATIONS AND EXTEND TO 4 LOCATIONS OVER APPROX 600'

Change to Contractor's Fee: $16,286.20
Change to Contract Time: _____ (we reserve our right to claim for loss of productivity due to accumalation of changes,at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

***This bid is valid for 30 days, after that it is subject to change.**

Jon Patterson
President

6/8/2016
Date

Approved by Authorized Representative

Date