



**ELECTRICAL CONTRACTING**

P.O. BOX 829 PH (541) 567 - 5005  
14 SE CAMPBELL DR FAX (541) 567 - 3080  
HERMISTON, OR 97838 OR - CCB # 146995  
WA - POWERPI14NW / POWERPI982M6

**CHANGE REQUEST**

ROB DREIER  
FREW DEVELOPMENT  
HERMISTON, OR 97838

CR # 3  
REF. RFI # \_\_\_\_\_  
DATE 4/13/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

<p><b>CR #</b></p> <p>TRENCHING FOR UEC TO EXTEND PRIMARY CONDUITS OUT OF ROADWAY</p>
---------------------------------------------------------------------------------------

Change to Contractor's Fee: \$654.64  
Change to Contract Time: 0.5 (we reserve our right to claim for loss of productivity due to accumulation of changes, at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

**\*This bid is valid for 30 days, after that it is subject to change.**

\_\_\_\_\_  
Jon Patterson  
President  
Date 4/13/2016

\_\_\_\_\_  
Approved by Authorized Representative  
Date \_\_\_\_\_

