



**ELECTRICAL CONTRACTING**

P.O. BOX 829 PH (541) 567 - 5005  
14 SE CAMPBELL DR FAX (541) 567 - 3080  
HERMISTON, OR 97838 OR - CCB # 146995  
WA - POWERPI14NW / POWERPI982M6

**CHANGE REQUEST**

ROB DREIER  
FREW DEVELOPMENT  
HERMISTON, OR 97838

CR # 8  
REF. RFI # \_\_\_\_\_  
DATE 4/28/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

**CR #**

THE CURRENT J-BOXES ON THE PLANS ON THE EAST SIDE OF THE EVENT CENTER AND THE EAST CENTER OF THE FOOD COOURT ARE NOT LARGE ENOUGH FOR THE NUMBER OF CONDUITS INSIDE THEM.

WE NEED TO GO TO LARGER J-BOXES. THE CREDIT FOR THE TWO EXISITING J-BOXES IS FIGURED IN THE PRICING ON PAGE 2

Change to Contractor's Fee: \$2,500.00  
Change to Contract Time: 0 (we reserve our right to claim for loss of productivity due to accumalation of changes,at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

**\*This bid is valid for 30 days, after that it is subject to change.**

\_\_\_\_\_  
Jon Patterson  
President

4/28/2016  
Date

\_\_\_\_\_  
Approved by Authorized Representative

\_\_\_\_\_  
Date

