



ELECTRICAL CONTRACTING

P.O. BOX 829 PH (541) 567 - 5005
14 SE CAMPBELL DR FAX (541) 567 - 3080
HERMISTON, OR 97838 OR - CCB # 146995
WA - POWERPI14NW / POWERPI982M6

CHANGE REQUEST

ROB DREIER
FREW DEVELOPMENT
HERMISTON, OR 97838

CR # 11
REF. RFI # _____
DATE 6/8/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

<p>CR #</p> <p>EXTEND POWER FROM ELECTRICAL ROOM IN EVENT CENTER TO 100A POWER PACK FOR BEER GARDEN. USING MC CABLE FEEDER.</p>

Change to Contractor's Fee: \$15,699.97
Change to Contract Time: _____ (we reserve our right to claim for loss of productivity due to accumulation of changes, at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

***This bid is valid for 30 days, after that it is subject to change.**

Jon Patterson
President
6/8/2016
Date

Approved by Authorized Representative
Date

