



**ELECTRICAL CONTRACTING**

P.O. BOX 829 PH (541) 567 - 5005  
14 SE CAMPBELL DR FAX (541) 567 - 3080  
HERMISTON, OR 97838 OR - CCB # 146995  
WA - POWERPI14NW / POWERPI982M6

**CHANGE REQUEST**

ROB DREIER  
FREW DEVELOPMENT  
HERMISTON, OR 97838

CR # 12  
REF. RFI # \_\_\_\_\_  
DATE 6/8/2016

ATTN:

In accordance with the above reference project, please find the following CR proposal:

**CR #**  
**INSTALL NEW 480V PANELBOARD IN ELECTRICAL ROOM OF EVENT CNTR**  
**RUN 480V POWER TO FOOD COURT.**  
**BUILD AND PROVIDE 8 100A 240V 1 PHASE POWER PACKS**  
  
**CONNECTIONS EACH YEAR MUST BE MADE BY QUALIFIED PERSONNEL**

Change to Contractor's Fee: \$95,622.90  
Change to Contract Time: \_\_\_\_\_ (we reserve our right to claim for loss of productivity due to accumulation of changes, at a later date.)

Attached, you will find the CR summary and supporting documentation for further clarification. Please return one executed copy of this proposal and we will incorporate it into a Change Order.

**\*This bid is valid for 30 days, after that it is subject to change.**

\_\_\_\_\_  
Jon Patterson  
President  
6/8/2016  
Date

\_\_\_\_\_  
Approved by Authorized Representative  
\_\_\_\_\_  
Date

